The court has determined that a subcontractor in one of your projects is not responsible for the occurred extra costs. Promptly pay a sum of 3,000 Euro. **E1**	In one of your projects an accident occurred. You must make a payment of 10,000 Euro to improve the working conditions. (Unless there is an accident insurance) **E1**
One of your devices needs to be repaired immediately. Cost: 8,000 Euro. (If there is no equipment insurance) **E1**	Due to tight scheduling in one of your projects - for which you are responsible - had to be paid overtime. Cost: 10,000 Euros. **E1**
You get an immediate extra payment of 10,000 Euro because of errors in the planning for which the client is responsible. **E1**	Because of a supply bottleneck you need to order for one of your projects material through another supplier. Additional costs 5,000 Euros **E1**
In one part of a construction site material has been used with inadequate quality. This leads to delay the construction progress. Additional costs to fix this problem: 10,000 Euros. **E1**	In one of your projects, the client does not timely received an approval for the construction. The additional costs will be paid to you immediately with 10,000 Euro. **E1**
You will receive a payment for a pending claim of 10,000 Euro. **E1**	You must correct warranty defects. Cost: 6,000 Euro. **E1**

E 1

Construction Giant

E 1

Construction Giant

E 1

Construction Giant

E 1

Construction Giant

E 1

Construction Giant

E 1

Construction Giant

E 1

Construction Giant

E 1

Construction Giant

E 1

Construction Giant

E 1

Construction Giant

E 1

Construction Giant

E 1

Construction Giant

E 1

Construction Giant