
Company Status
Business Game Nr.

Resources at the beginning:

Workers (Black Tiles) 30 AK working 17 available 13
Equipment (Blue Tiles) 20 Stk. working 11 available 9

Company Nr.
Free capital: EURO For existing projects:

percentage income = percentage outcome
Current Projects

Quarter Project-Nr Client Staff Equipment Duration
Deposit (in 
free capital) 1 = Start 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 Project Costs Bid

0 0-1 public 5 2 2 0,00% 0,00% 100,00% 0,00% 0,00% 0,00% 0,00% 0,00% 328.000 365.000
0 0-2 public 4 1 3 10,00% 0,00% 20,00% 70,00% 0,00% 0,00% 0,00% 0,00% 290.000 295.000
0 0-3 private 2 2 3 10,00% 0,00% 30,00% 60,00% 0,00% 0,00% 0,00% 0,00% 275.000 278.000
0 0-4 private 3 3 3 10,00% 0,00% 30,00% 60,00% 0,00% 0,00% 0,00% 0,00% 406.000 429.000
0 0-5 single 1 1 2 10,00% 0,00% 90,00% 0,00% 0,00% 0,00% 0,00% 0,00% 102.000 112.000
0 0-6 single 2 2 2 0,00% 0,00% 100,00% 0,00% 0,00% 0,00% 0,00% 0,00% 207.000 211.000

1.331.000
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