
Company Status
Business Game Nr.

Resources at the beginning:

Workers (Black Tiles) 30 AK working 20 available 10
Equipment (Blue Tiles) 20 Stk. working 8 available 12

Company Nr.
Free capital: EURO For existing projects:

percentage income = percentage outcome
Current Projects

Quarter Project-Nr Client Staff Equipment Duration
Deposit (in 
free capital) 1 = Start 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 Project Costs Bid

0 0-1 public 7 3 3 0,00% 0,00% 10,00% 90,00% 0,00% 0,00% 0,00% 0,00% 618.000 624.000
0 0-2 public 4 1 3 10,00% 0,00% 20,00% 70,00% 0,00% 0,00% 0,00% 0,00% 288.000 291.000
0 0-3 private 5 1 2 10,00% 0,00% 90,00% 0,00% 0,00% 0,00% 0,00% 0,00% 245.000 268.000
0 0-4 private 1 1 3 0,00% 0,00% 20,00% 80,00% 0,00% 0,00% 0,00% 0,00% 138.000 141.000
0 0-5 single 2 1 2 0,00% 0,00% 100,00% 0,00% 0,00% 0,00% 0,00% 0,00% 139.000 144.000
0 0-6 single 1 1 2 0,00% 0,00% 100,00% 0,00% 0,00% 0,00% 0,00% 0,00% 104.000 107.000

1.443.000
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